KAIZEN AGENCY

90-Day Local Growth Sprint
Statement of Work & Agreement

Prepared for **Insul Techs, Inc.** · Luis Ramos & Genesis Ramos
Prepared by **Daisy Pineda**, Kaizen Agency · kaizenagency.org

Client	Insul Techs, Inc.
Provider	Kaizen Agency — Daisy Pineda, Founder
Authorized signer and payment contact	Luis Ramos
Primary contact for access and approvals	Genesis Ramos
Start date	The date of final signature, receipt of the kickoff payment, and delivery of access, whichever is latest
Initial term	90 days

STATEMENT OF WORK

1. Objective

Kaizen Agency will improve Insul Techs' local search foundation, create targeted website pages for priority services and markets, and improve the website-to-CRM lead path.

Search results depend on Google, competitors, search demand, website access, Client approvals and other factors outside Kaizen Agency's control. No specific ranking, traffic level, call volume or lead volume is guaranteed. What is guaranteed is the work in Section 2, performed with care and reported on monthly.

2. Scope of work

Phase 1: Foundation and setup

Kaizen Agency will:

1. Establish a written baseline of rankings, organic traffic, and calls and form submissions from the website
2. Rewrite title tags and meta descriptions on the homepage and up to eight priority pages agreed with the Client
3. Correct heading structure on those same pages so each has a single descriptive H1
4. Remove visible placeholder and theme demo content from the homepage, and resolve duplicated content blocks where the theme allows
5. Apply one agreed business name, address and phone across the website, Google Business Profile, Yelp, BBB and Diamond Certified
6. Identify publicly accessible internal training pages and remove them from the public sitemap
7. Review Search Console and Analytics configuration, and create either property if it does not exist
8. Test the website form-to-CRM lead path and report what reaches the Client's team

Google Business Profile work in Phase 1

On the Client's existing profile, Kaizen Agency will:

- Set the primary category and add relevant secondary categories
- Build out the services list with descriptions
- Rewrite the business description
- Confirm hours, service areas and contact details
- Upload and organize Client-supplied photos
- Complete the profile's remaining sections where the Client supplies the information

San Jose

Kaizen Agency will review the San Jose location strategy using the address and operating details supplied by the Client. A separate Google Business Profile will be created only if the address meets Google's eligibility requirements, which include a real location staffed during stated business hours.

If it does not qualify, Kaizen Agency will instead add San Jose to the existing profile's service area and proceed with the San Jose page under Phase 2. Kaizen Agency does not guarantee Google's approval of any profile and will not submit one that risks suspension.

Phase 2: Service and commercial page buildout

Kaizen Agency will create or substantially revise:

1. One San Jose location page
2. Up to three priority service pages, selected with the Client
3. One commercial page targeting builders, general contractors and property managers
4. Internal links connecting the new pages to existing priority pages
5. Google Business Profile posts, up to four per month

Phase 3: Review and next-step plan

Kaizen Agency will:

1. Create a review request workflow using the Client's existing CRM, where technically feasible with the CRM's available functions and without custom development
2. Review additional city-page opportunities and document which are worth pursuing
3. Document a plan for consolidating the Fireplace Techs and demolition divisions onto the primary domain
4. Provide a written 90-day report comparing the baseline to ending metrics, with a recommended next phase

Spanish-language site

The Client's website uses a translation plugin that mirrors English content to the Spanish version. Kaizen Agency will work within that setup so English updates carry across. Dedicated Spanish copywriting, manual translation review and plugin reconfiguration are not included.

3. Deliverables and limits

This engagement includes:

- Up to five new or substantially revised pages in total across the 90 days
- One round of Client revisions per page
- One progress report per month
- One scheduled check-in call per month
- One 90-day summary report
- Reasonable communication by email and phone between calls

Not included, and available as separately quoted add-ons:

- Email marketing, SMS and text campaigns, and social media, which remain with the Client's existing team
- Paid advertising of any kind
- A website redesign, rebuild or platform migration
- The migration of Fireplace Techs or demolition onto the primary domain. Phase 3 delivers the plan only
- Photography and video production
- Custom development on the CRM
- Domain migrations
- Logo, branding or design work
- Any page or revision beyond the limits above

4. Client responsibilities

The Client will provide, within seven days of the start date:

- WordPress administrator access for daisy@kaizenagency.org
- Google Business Profile Manager access for daisy@kaizenagency.org
- CRM user access sufficient to connect and test the lead path
- Domain registrar and DNS access, which is a separate login from the website
- Search Console and Analytics access where these already exist
- The one official business name, address and phone number to be used everywhere
- The San Jose address and its operating and staffing details
- Job photos and brand assets
- Confirmation of which Instagram handle is current

The Client appoints Genesis Ramos as the primary contact and approval contact. Luis Ramos is the authorized signer and payment contact. Either may approve work before it goes live. Only Luis Ramos may change the fee, the term or the scope.

The Client will provide feedback on drafts within five business days. If access or approvals are delayed beyond five business days, the timeline extends by the same amount at no additional cost, and the payment schedule does not change.

5. Fees and payment

ITEM	WHEN	AMOUNT
Kickoff payment — Phase 1 and onboarding	Due at signing	$1,000.00
Month 2	January 2027	$1,000.00
Month 3	February 2027	$1,000.00
Total, initial 90-day term		**$3,000.00**

The kickoff payment covers Phase 1 work and onboarding. It is not a free month and is not a refundable deposit. There is no separate setup, onboarding or audit fee.

Payment is by card through the link Kaizen Agency provides, or by bank transfer, Zelle or check. Months 2 and 3 are billed on the same day of the month. Fees are not refundable once a month has begun. Payments more than fifteen days late may pause work until the account is current.

Work begins after signature, payment and access are received.

6. After the initial term

The engagement ends after Month 3. At the 90-day review Kaizen Agency will present results and recommend a next phase. Any continuation requires a new Statement of Work signed by both parties, with scope and rate agreed at that time. Nothing in this agreement commits either party to a rate beyond the initial term.

SERVICES AGREEMENT

1. Term and cancellation

This agreement runs for the 90-day initial term from the start date. If the Client cancels during the initial term, the remaining months of that term are still due. Kaizen Agency may end this agreement immediately if a payment is more than fifteen days late.

2. Ownership and access

Upon payment, all pages, copy and content created specifically for Insul Techs belong to Insul Techs, along with any photos and assets the Client supplies.

All accounts — website, domain, Google Business Profile, Search Console, Analytics and listings — remain in the Client's name, with Kaizen Agency added as a user. Within five business days of the end date, Kaizen Agency will remove its own access and hand over anything it set up.

Kaizen Agency retains ownership of its general templates, processes, know-how and pre-existing materials. Kaizen Agency may reference Insul Techs as a client and use non-confidential results as a case study unless the Client objects in writing.

3. Confidentiality

Each party will keep the other's non-public information private, including customer lists, pricing, logins, CRM data and business figures, and will use it only to perform this agreement. This obligation continues for two years after the agreement ends.

4. Limitation of liability

Kaizen Agency's total liability under this agreement is limited to the fees the Client paid in the three months preceding the claim. Neither party is liable for indirect, incidental or lost-profit damages. Kaizen Agency is not responsible for outages or changes caused by the website host, Google, the CRM or any other third-party platform.

5. Independent contractor

Kaizen Agency is an independent contractor and not an employee or partner of the Client. Kaizen Agency may use its own team members and contractors and is responsible for their work.

6. General

This Statement of Work is the complete agreement between the parties for this engagement. Where it differs from any proposal, landing page, presentation or other marketing material, this document governs.

Any work outside Section 2 of the Statement of Work requires written approval and may carry an additional fee. Changes to this agreement must be in writing and signed by both parties. This agreement is governed by the laws of the State of California, and any dispute will be brought in the state or federal courts located in California. If any provision is found unenforceable, the remainder stays in effect.

ACCEPTANCE

By signing below, both parties agree to the Statement of Work and Services Agreement above.

INSUL TECHS, INC.

Luis Ramos, Owner

Signature

Date

KAIZEN AGENCY

Daisy Pineda, Founder

Signature

Date